




DPAI

ROAD MAP

DRPAI

ROAD MAP





Solutions for Decentralized Physical Infrastructure Networks

Pre-Sale Ends

30 DAY 09 MONTH 24 YEAR

TOKEN PRICE: 1 DPAI = \$0.05

BLOCKCHAIN: ETH

TOTAL SUPPLY: 1,090,000,000 DPAI

[CLICK TO BUY ON UNISWAP](#)

PRELIMINARY ROADMAP

PHASE

0

Decentralised
Physical
Infrastructure Pre-
Launch

PHASE

01

Core Tech
Development,
Community, and
Marketing

PHASE

02


Beta Launch,
Testing and
Iteration

PHASE

03

Full Launch and
Expansion

TOKENOMICS



ENTITY	ALLOCATION (%)	VESTING START (MONTH)	VESTING CLIFF (MONTH)	VESTING DURATION (MONTHS)
PRESALE	10	1	0	0
PUBLIC SALE	30	2	0	0
SEED ROUND	1	0	0	0
TEAM	15	6	6	24
ADVISORS	7	6	12	12
TREASURY	10	0	1	12
INCENTIVE RESERVES	15	0	0	12
MARKET MAKER	10	0	0	0
AIRDROP	2	0	3	6

*Maximum supply of 1,000,000,000 tokens

*Seed Round price is \$0.01975 with the planned market cap \$197,500 and current sale \$11,000

*Presale price \$0.05 with market cap \$5M

*Funds not distributed during airdrop, seed round and presale will be redirected to treasury

PHASE 0: DECENTRALISED PHYSICAL INFRASTRUCTURE
PRE-LAUNCH: COMPLETION SEPTEMBER 15, 2024

MILESTONE	COMPLETION DATE
Airdrop	Ends August 15, 2024
Decentralized Physical Infrastructure Pre-Launch	September 15, 2024
Main Presale (\$0.05)	Ends September 30, 2024
Token Launch	October 15, 2024
Website Launch	TBA
White Paper Publication	TBA
Develop the Staking contract for the airdropped tokens	TBA

PHASE 1: CORE TECH DEVELOPMENT, COMMUNITY, AND MARKETING: COMPLETION MARCH 15, 2025

MILESTONE	COMPLETION DATE
Platform Development	TBA
Finish the DDNS extension and lightweight DDNS in-browser blockchain (Scalia) and start its public use	November 1, 2024
Deploy the Testnet for the Prairie	TBA
Developing the Anthill blockchain structure and consensus	November 1, 2024
Developing the beta version of the Anthill (L1) blockchain node	February 1, 2025
Developing the Corebot simplest AI model	February 15, 2025
Developing the Prairie (L2) blockchain structure and consensus	TBA
Community Building	TBA
Initial Marketing Campaign	TBA
Initial Security Audits	TBA

PHASE 2: BETA LAUNCH, TESTING AND ITERATION: COMPLETION JULY 15, 2025

MILESTONE	COMPLETION DATE
Release Beta Versions	TBA
Develop and release the beta version of the Prairie node	Ends May 1, 2025
Deploy the Testnet for the Prairie	TBA
Develop the Corebot software packages for the main IoT platforms (ESP32, ESP8266, Raspberry, other Arm devices)	Delivery by February 1, 2025
Testing & User Feedback	TBA
Comprehensive Security Audits	TBA
Initiate Partnership & Integration Discussions	TBA

Phase 3: Full Launch and Expansion: Completion
 Details to follow in early 2025 as project evolves

MILESTONE	COMPLETION DATE
-	-
-	-
-	-
-	-
-	-
-	-
-	-



DPAI

ROAD MAP